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September 20, 1991 

Robert M. Nelson, Jr. 
Manager 
DOE, RFO 

Attn: F. R. Lockhart 

PROPOSED REVISED COMPLETION SCHEDULE FOR THE PWN FOR PREVENTION OF 
CONTAMINANT DISPERSION (PPCD) - JMK-0426-91 

This letter is to inform you of our proposed revised completion schedule for the PPCD. 
These dates differ from those proposed by the Colorado Department of Health (CDH) by two 
days. Apparently, CDH miscalculated the calendar time for public comment on the PPCD 
[58 versus 60 days required by the Interagency Agreement (IAG)]. The proposed revised 
schedule is: 

July 22, 1991 
July 22 - July 29, 1991 

July 30 - October 11, 1991 
October 12 - November 25, 1991 
November 25, 1991 
November 26 - December 28, 1991 
December 28, 1991 

Completed. 
Public comment period has been extended by 14 days as requested by cornmentors at 

DOE Submits Final PPCD' 
Environmental Protection Agency 
(EPA)/CDH Review' 
Public Comment on PPCD" 
DOE Prepares Response Summary (RS) 
DOE Submits RS 
EPNCDH Review PPCD and RS 
EPNCDH Approve PPCD and RS 

the September 5, 1991 Public Meeting. 
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:RES CONTRO! 
These dates are based on a two-day modification of the proposed schedule and day counts in 
Gary Baughman's (CDH) June 19, 1991 letter. The only departure from this two-day 

ASSIFICATKM: modification is the Monday, November 25, 1991, submittal of the responsiveness summary 
which has been extended from Saturday, November 23, 1991, to avoid delivery on a 
weekend. 

The EPNCDH review period has been completed. At the July 18, 1991 EPNCDH briefing, 
EG&G received one suggested modification regarding the administrative availability of 
Interim Measure/lnterim Remedial Actions (IM/IRAs) to the Superfund process. The 
suggested modification was incorporated into the document before initiation of the public 
comment period. CDH further indicated that we would receive no formal notice of their 
review. We are providing for your transmittal to CDH and EPA, four copies of the PPCD 
that reflect their suggested modification. This version is currently in public repositories. 

APPROVALS: 

ADMlN RECORD 



Robert M. Nelson, Jr. 
September 20, 1991 
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If you have any questions or concerns regarding this letter, please contact D. M. Smith at 
extension 5958. 

iate General Manager 
W Environmental and Waste Management 

EG&G Rocky Flats, Inc. 

DMS:lsr 

Orig. and 3 cc - R. M. Nelson, Jr. 

cc: 
S. R. Grace - DOE, RFO 


